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BUILDING STRONG

Trusted Partners Delivering Value, Today and Tomorrow

Major Maintenance Projects

West Point Transformer Replacement Customer

Carters Rewind Customer

Carters Reversing Switches Customer

Millers Ferry Transformers Appropriated

Buford and Walter F. George LV Switchgear Appropriated
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Trusted Partners Delivering Value, Today and Tomorrow

West Point

Current status:

• Installation contract awarded – 20 Jul 2016

• Contractor working on installation design plan, 

schedule, and other pre-site work submittals

Next Steps:  

• Contractor site mobilization

• Removal of existing transformers

• Installation of oil containment

• Switchyard and generator bus equipment 

installation

• Installation of new transformers

Other Comments:

• New transformers on site

• Scope includes modification of switchyard to 

complete “ring bus”; installation of new 

breakers, disconnects and bus.

• Scope also includes replacement of generator 

circuit breakers and bus.

• Unit #2 expected return to service December 

2017 based on contract requirements.  

Contractor developing detailed schedule which 

may expedite
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Carters Rewind

Current status:

• Stator rewind complete

• Cracks discovered in the rotor rim wedge 

carriers

• Contractor is performing new finite element 

analysis (FEA) to determine correct repair 

procedure.

Next Steps:  

• Complete FEA

• Perform repair of wedge carries

• Re-assemble rotor/generator

• Commission

Other Comments:

• Unit #4 is substantially complete, only the rotor 

issues are outstanding

• Unit #3 will immediately follow after 

commissioning of unit #4

• Crack issues are anticipated on unit #3 also 

and repair will be built into the schedule.

• Unit #4 expected return to service February 

2017.
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Carters Reversing Switches

Current status:

• Solicitation advertised and proposals received

• Amendment to customer funding agreement 

signed August 2016

• Expect award September 2016

Next Steps:  

• Contractor site mobilization

• Removal of existing knife switch motor 

operated disconnects and installation of circuit 

breakers.

Other Comments:

• Reversing switches are being implemented 

using 230kV circuit breakers due to the duty 

cycle of the switches.

• Will attempt to coordinate installation of new 

breakers with unit #3 rewind

• Will most likely require a separate outage for 

unit #4 to complete the installation.

• Outages will be scheduled fall-winter, expect 

completion Spring 2019.
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Millers Ferry Transformers

Current status:

• Solicitation advertised award expected 

September 2016

Next Steps:  

• Contract award

• Contractor site mobilization

• Removal of existing transformers

• Installation of new transformers

Other Comments:

• Transformer lead time approximately 12 

months based on previous projects

• Expected project completion Spring 2019



BUILDING STRONG
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Buford/WFG Switchgear

Current status:

• Solicitation advertised expected award 

September 2016

Next Steps:  

• Contract award

• Contractor site mobilization

• Replace switchgear

Other Comments:

• Requires contractor to provide temporary 

circuits for mission critical equipment.  Will 

require several short (1 day) plant outages to 

switch between old, temporary, and new 

equipment.
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QUESTIONS ?


